

**CONTRACT HISTORY FORM**

CO #3

Project Name Clays Mill Road Improvement Section 2C

Contractor: The Allen Company, Inc.

Contract Number and Date: 49-2015 March 19, 2015

Responsible LFUCG Division: Engineering

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 4,287,750.91

Next Lowest Bid Amount:  
\$5,789,024.76

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ 0.00

D. Amended Contract Amount: \$ 4,287,750.91

E. Cumulative Amount of All Previous Change Orders: \$ -126,127.72 -2.9%  
(Line E / Line D)

F. Amount of This Change Order: \$ 8,132.00 0.2%  
(Line F / Line D)

G. Total Contract Amount: \$ 4,169,755.19

**SIGNATURES**

Project Manager: Keith Horan

Date: 1/19/17

Reviewed by: *AZTWG SECTION MGR.* Keith Horan

Date: 1/19/17

Division Director: [Signature]

Date: 1/20/17