

**AMENDMENT TO THE AGREEMENT BETWEEN  
KENTUCKY TRANSPORTATION CABINET  
AND THE  
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
MERCER RD AT GREENDALE RD TURN LANES  
SC-628-1800001345  
SYP ITEM # 07-03720.00  
DUNS: 020428777**

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated October 18, 2017.

WHEREAS, on October 18, 2017, the parties hereto entered into an agreement for the Mercer Road at Greendale Road Turn Lane Project; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Terms and Conditions of Agreement numbered SC-628-1800001345 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient, are hereby extended December 31, 2021;
2. The Budget and Scope of Work of Agreement numbered SC-628-1800001345 is hereby modified as show on Attachment A;
3. All other terms and conditions of SC-628-1800001345 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

**Kentucky Transportation Cabinet:**

Approved as to form & legality:

Commonwealth of Kentucky

\_\_\_\_\_  
Attorney  
Transportation Cabinet

\_\_\_\_\_  
Greg Thomas, Secretary  
Transportation Cabinet

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Lexington-Fayette Urban County Government:**

Approved as to form & legality:

\_\_\_\_\_  
Attorney

\_\_\_\_\_  
Mayor

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**ATTACHMENT A  
SCOPE OF WORK AND BUDGET**

**Scope of Work:**

PE, environmental, design engineering and right-of-way activities for widening both sides of Mercer Rd along the westbound approach to the Greendale Rd intersection to provide separate lanes for left, right & through traffic. This includes sidewalks, bike lanes & modification of signals to support the lane use change.

**Budget:**

		Federal Funds (CMAQ)	Local Funds	Toll Credits	Total
<b>Original MOA (October 18, 2017)</b>	Design Phase Funding: LFUCG Program#9326901D	\$68,000.00	\$17,000.00	-	\$85,000.00
	Design Phase Funding: Cabinet Program# 9326902D	\$6,800.00	-	\$1,360.00	\$6,800.00
<b>Supplemental Agreement No. 1 (Current)</b>	R/W Phase Funding: LPA Program# 9326901R	+\$206,400.00	+\$51,600.00	-	+\$258,000.00
	R/W Phase Funding: Cabinet Program# 9326902R	\$20,640.00	-	\$4,128.00	\$20,640.00
<b>Design Phase Total for LPA</b>		<b>\$68,000.00</b>	<b>\$17,000.00</b>	<b>-</b>	<b>\$85,000.00</b>
<b>Design Phase Total for Cabinet</b>		<b>\$6,800.00</b>	<b>-</b>	<b>\$1,360.00</b>	<b>\$6,800.00</b>
<b>R/W Phase Total for LPA</b>		<b>\$206,400.00</b>	<b>\$51,600.00</b>	<b>-</b>	<b>\$258,000.00</b>
<b>R/W Phase Total for Cabinet</b>		<b>\$20,640.00</b>	<b>-</b>	<b>\$4,128.00</b>	<b>\$20,640.00</b>

**Estimated Future Phases:**

		Federal Funds (CMAQ)	Local Funds	Toll Credits	Total
<b>Estimated</b>	Utilities- LFUCG	\$32,000.00	\$8,000.00	-	\$40,000.00
	Utilities- KYTC	\$3,200.00	-	\$640.00	\$3,200
	ROW-LFUCG	\$60,000.00	\$15,000.00	-	\$75,000.00
	ROW-KYTC	\$6,000.00	-	\$1,200.00	\$6,000.00
	Construction- LFUCG	\$487,440.00	\$121,860.00	-	\$609,300.00
	Construction- KYTC	\$48,744.00	-	\$9,748.80	\$48,744.00
	<b>Total-LFUCG</b>	<b>\$725,840.00</b>	<b>\$181,460.00</b>		<b>\$907,300.00</b>
	<b>Total-KYTC</b>	<b>\$72,584.00</b>	<b>-</b>	<b>\$14,516.80</b>	<b>\$72,584.00</b>

LFUGG  
MERCER RD @ GREENDALE TURN LANES  
CMAQ  
SYP # 07-03720.00  
SUPPLEMENTAL #1  
CONTRACT # SC-628-1800001345

**ATTACHMENT B**

**ATTACH A RESOLUTION HERE**

A resolution authorizing the Mayor or Judge/Executive to sign this agreement is necessary if funds are being added or removed from a project or the original terms and conditions are being altered.

LFUGG  
MERCER RD @ GREENDALE TURN LANES  
CMAQ  
SYP # 07-03720.00  
SUPPLEMENTAL #1  
CONTRACT # SC-628-1800001345

**ATTACHMENT C  
PERSON IN RESPONSIBLE CHARGE FORM**

If the Person in Responsible Charge has changed since the execution of the original MOA, please attach a new form as Attachment C.

The form can be accessed at: <https://transportation.ky.gov/Program-Management/Documents/LPA1%20-%20Attach%203%20-%20Person%20in%20Responsible%20Charge%20Form.docx>.

If a new form is unnecessary, no Attachment C will be required with this Supplemental Agreement.