

Page 1 of 2

First United Methodist Church of Lexington, Kentucky, Inc.
200 West High Street
Lexington, KY 40507

January 14, 2025

First United Methodist Church of
Lexington, Kentucky, Inc., FY23
Class B Infrastructure
Stormwater Quality Project
Incentive Grant

129-2023

\$359,814.00

\$0.00

0.00%

\$359,814.00

1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by:

Reviewed / Accepted by:

Accepted by:

Approved by:

Approved by: N/A (Less than 5%)

Approved by: N/A (Less than 5%)

(Project Manager)

(Consultant)

(Contractor)

(Director)

(Commissioner)

(Mayor or CAO)

Date

Date

Date	
------	--

Date	
------	--

Date	
------	--

Date

CONTRACT NO. 129-2023

1. The Stormwater Quality Project Incentive Grant was canceled by the Grantee

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

If "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor

Date _____