

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:		February 4, 2021
Project:		Install New Electric at MRF
Location:		360 Thompson Rd.
Contract No.		LF00172568
Original Contract Amt.		\$107,564.00
Cumulative Amount of Previous Change Orders		\$0.00
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order		\$107,564.00
Change Order No.		1 (Final)

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Relocation of Electric Service Transformer and additional underground service cabling.		
	Includes excavation, 600' PVC conduit, 3,000' Electric Cable		\$23,071.50
	Total decrease	\$0.00	
	Total increase		\$23,071.50
	Net Amount of this Change Order	\$23,071.50	
	New Contract Amount Including this Change Order	\$130,635.50	
	Percent Change - This Change Order		17.66%
	Percent Change - All Change Orders		21.45%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Manager) Date 2/4/21
 Approved by *[Signature]* (Commissioner) Date 2/4/21
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Install New Electric at MRF

CONTRACT NO. LF172568

CHANGE ORDER: 1 (Final)

1. Necessity for change: The new electric transformer had to be relocated do to conflicts with existing underground utilities. This relocation required an additional 600 feet of conduit and 3,000 feet of electric cable.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No impact on completion date.

Mayor_____
Date