

## Change Order Request



Pace Project # 5523

Date 7/8/2022

Contract No. C-28-2022

Project Name Splash At Charles Young Park

Description Extra Plumbing Items added in Amendment #2 5/20/2022

Change Order # CO # 001

**MATERIALS**

ITEM	QUANTITY	UNIT	UNIT PRICE	COST
				\$ -
				\$ -
		Tax	6.00%	\$ -
<b>MATERIAL TOTAL</b>				\$ -

**LABOR**

ITEM	QUANTITY	UNIT	UNIT PRICE	COST
1 Supervisor for layout	4	mhs	\$ 70.00	\$ 280.00
		mhs	\$ 55.00	\$ -
				\$ -
				\$ -
<b>LABOR TOTAL</b>				\$ 280.00

**EQUIPMENT**

ITEM	QUANTITY	UNIT	UNIT PRICE	COST
				\$ -
				\$ -
				\$ -
<b>EQUIPMENT TOTAL</b>				\$ -

**SUBCONTRACTS**

ITEM	QUANTITY	UNIT	UNIT PRICE	COST
Austin Bryant Plumbing	1	LS	\$ 3,700.00	\$ 3,700.00
<b>SUBCONTRACTS TOTAL</b>				\$ 3,700.00

SUMMARY	AMOUNT
MATERIALS	\$ -
LABOR	\$ 280.00
EQUIPMENT	\$ -
SUBCONTRACTORS	\$ 3,700.00
<b>DIRECT COST SUBTOTAL</b>	\$ 3,980.00
5% OVERHEAD	\$ 199.00
<b>SUBTOTAL 1</b>	\$ 4,179.00
10% FEE	\$ 417.90
<b>SUBTOTAL 1</b>	\$ 4,596.90
1% BOND PREMIUM	\$ 45.97
<b>TOTAL</b>	\$ 4,642.87

\*\*\* Acceptance of this change action will cause a time extension of 0 days.

Statement of work Plumbing price includes and labor and material to install 1 Kohler Urinal Wall Mount,  
1 Josam 12" square Floor Drain, 1 Josam 4" Round Floor Drain.  
 \_\_\_\_\_  
 \_\_\_\_\_