

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	April 6, 2026
Project:	The University of Kentucky Research Foundation, FY23 Class B Infrastructure - Room-To-Breathe Incentive Grant Project
Location:	
Contract No.	124-2023
Original Contract Amt.	\$360,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$360,000.00
Change Order No.	1

To (Contractor):  
The University of Kentucky Research Foundation  
500 South Limestone, 109 Kirkwood Hall  
Lexington, KY 40507

You are hereby requested to comply with the following changes from the contract plans and specifications;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	The Stormwater Quality Project Incentive Grant was cancelled by the Grantee	\$360,000.00		
2				
3				
4				
5				
6				
	Total decrease	\$360,000.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$360,000.00)		
	New Contract Amount Including this Change Order	\$0.00		
	Percent Change - This Change Order			-100.00%
	Percent Change - All Change Orders			-100.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: <i>[Signature]</i>	(Project Manager) Date: 4/6/2026
Reviewed / Accepted by: <i>[Signature]</i>	(Consultant) Date:
Accepted by:	(Contractor) Date:
Approved by: <i>[Signature]</i>	(Director) Date: 5/4/26
Approved by: N/A (Less than 5%) <i>[Signature]</i>	(Commissioner) Date: 5/11/24
Approved by: N/A (Less than 5%)	(Mayor or CAO) Date:

Default signed by: 3630234-5634 4060 after 786-004-1303  
Date: 2/26/21 17:30:16.18 01027

KCO

