

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

To (Contractor): Pace Contracting

Date:	2-27-2023	
Project:	Splash!	
Location:	Charles Young Park	
Contract No.	100-2022	
Original Contract Amt.	\$1,249,200.00	
Cumulative Amount of Previous Change Orders	\$230,848.15	
Percent Change - Previous Change Orders		18.48%
Total Contract Amount Prior to this Change Order	\$1,480,048.15	
Change Order No.	4	

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Design and in-field condition changes		28,297.75	
	Total decrease	\$0.00		
	Total increase		\$28,297.75	
	Net Amount of this Change Order	\$28,297.75		
	New Contract Amount Including this Change Order	\$1,508,345.90		
	Percent Change - This Change Order			1.88%
	Percent Change - All Change Orders			20.74%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 2-28-2023

Accepted by [Signature] (Contractor) Date 2/28/2023

Approved by [Signature] (Director) Date 2/23/2023

Approved by [Signature] (Commissioner) Date 3.1.23

Approved by [Signature] (Mayor or CAO) Date 4.26.23