

**CONTRACT HISTORY FORM**

Project Name: Grimes Mill Road Bridge Replacement Over Bone Creek  
Contractor: Bush & Burchett, Inc.  
Contract Number and Date: 121-2013  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 643,172.59  
Next Lowest Bid Amount: \$767,000.00

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ 643,172.59

D. Amended Contract Amount: \$ 643,172.59

E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%  
(Line E / Line D)

F. Amount of This Change Order: \$ 50,676.00 7.9%  
(Line F / Line D)

G. Total Contract Amount: \$ 693,848.59

---

**SIGNATURES**

Project Manager: Andrew Grunwald Date: 2/14/2014  
Andrew Grunwald, P.E.

Reviewed by: Robert A. Bayert Date: 2/14/14  
Robert A. Bayert, P.E.

Division Director: A. Bradley Frazier Date: 2/14/14  
A. Bradley Frazier, P.E.

---