CONTRACT HISTORY FORM

	Contractor:	DMH Construction Inc.	
Project Name:		Idle Hour North Stormwater Improvements	
	Contract Number and Date:	#364-2013	
	Responsible LFUCG Division:	Division of Water Quality	
	CHANGE ORDER DETAILS ummary of Previous Change Orders To Date Original Contract Amount:	<u>Dollar Amount</u> \$522,665.00	Percent Change to Original Contract
В.	Cumulative Amount of Previous Change Orders:	\$0.00_	% (Line B / Line A)
C.		\$522,665.00	
D.	Current Change Order Amount of This Change Order:	\$12,493.51_	% (Line D / Line A)
E.	New Contract Amount Including this Change Order:	\$535,158.51_	
SIGN	ATURE LINES		
	Project Manager:	Party	Date: 9105.7014
	Reviewed by:	AND I	Date:
	Division Director:	Culity Mo	Date: 9-11-14