



**Kentucky Transportation Cabinet
Office of Local Programs
LOCAL PUBLIC AGENCY CHANGE ORDER**

TC 20-32
7/2010
Page 1 of 3

Page _____
 Contract ID **PO2-628-1700002505** Project Sponsor **LFUCG**
 Change Order No **1 - Final** County **Fayette**
 Contractor **Central Bridge Co., LLC** Project Number **7-3717**
 Contractor **Central Bridge Co., LLC** Project Name **Brighton Rail Trail Bridge**
 Address **3009 Atkinson Ave. Ste 400 - Lex. KY, 40509**

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
5	Sodding	-721.000	SY	8.50	-6,128.50
6	Seeding and Protection	1,882.000	SY	0.95	1,787.90
7	Erosion Control Blanket	-754.000	SY	1.65	-1,244.10
10	Storm Sewer Pipe - 18 Inch	-68.000	LF	106.00	-7,208.00
13	JPC Pavement - 9 Inch	-42.000	CY	100.00	-4,200.00
<i>Total for this Page</i>					-16,992.70
<i>Total for Continuation Page(s)</i>					140,519.35
<i>Total Contract Items</i>					123,526.65

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					
Total Increase Amount					\$ 123,526.65

Time Extension/Explanation:

Total for this Page
Total for Continuation Page(s)
Total Supplemental Agreement

Reasons for Proposed Changes and Cost Analysis:

This is the Final Adjusting Change Order to balance out the funds in the Project.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested Andrew Arnold 11/11/21
Project Engineer DATE

Recommended Shane Tucker 11/15/2021
District LPA Coordinator DATE

Recommended [Signature] _____
Commissioner of Rural & Municipal Aid DATE

Approved Andrew Arnold 11/19/21
LPA Signature Authority DATE

Central Bridge Co., LLC
Contractor

By: John R. Whitaker, PE

11/2/2021
Date

Title DATE

Approved _____
Secretary of Transportation Cabinet DATE



Kentucky Transportation Cabinet
Office of Local Programs
LOCAL PUBLIC AGENCY CHANGE ORDER

TC 20-32
7/2010
Page 2 of 3

Page		Project Sponsor	LFUCG
Contract ID	PO2-628-1700002505	County	Fayette
Change Order No	1 - Final	Project Number	7-3717
Contractor	Central Bridge Co., LLC	Project Name	Brighton Rail Trail I
Contractor Address	3009 Atkinson Ave. Suite 400 Lexington KY, 40509		

No.	Description	Quantity	Unit	Unit Price	Amount
16	Storm Water Inlet Protection	-10.000	EA	600.00	-6,000.00
17	Temporary Silt Fence	-1,393.000	LF	5.00	-6,965.00
20	Relocate Water Service	-2.000	EA	1,850.00	-3,700.00
21	Standard Curb & Gutter	25.000	LF	40.00	1,000.00
22	Sidewalk-4" Concrete	-59.000	SY	65.00	-3,835.00
23	Pave Striping-Temp Paint-4 IN	-2,300.000	LF	0.40	-920.00
24	Pave Striping-Perm Paint-4 IN	-2,520.000	LF	0.40	-1,008.00
25	Mobilization for Mill & Text	-1.000	LS	2,500.00	-2,500.00
26	Asphalt Milling and Texturing	-226.000	ton	45.00	-10,170.00
27	Dense Graded Aggregate Base	-288.000	ton	32.50	-9,360.00
28	Bituminous Base	-61.000	ton	105.00	-6,405.00
29	Class I Bituminous Surface	-194.840	ton	125.00	-24,355.00
30	Bituminous Material for Tack Coat	-0.700	ton	750.00	-525.00
40	Drilled Shaft 36 Inch Common	-0.800	LF	500.00	-400.00
41	Drilled Shaft 30 Inch Solid Rock	0.800	LF	560.00	448.00
42	Drilled Shaft 54 Inch Common	-15.000	LF	1,145.00	-17,175.00
45	Rock Soundings	18.500	LF	27.50	508.75
46	Rock Coring	-3.100	LF	67.00	-207.70
58	Sidewalk #1 Aboutment #1	1.000	LS	109,000.00	109,000.00
59	Sidewalk #2 Aboutment #2	1.000	LS	51,499.30	51,499.30
60	EW-Portable Changeable Messageb	1.000	LS	15,000.00	15,000.00
61	Temporary Crash Cushion	1.000	LS	19,000.00	19,000.00
62	Electrical Conduit/Junction Boxes	1.000	LS	16,250.00	16,250.00
63	EW-Chip Seal For MSE Wall Shoul	1.000	LS	8,500.00	8,500.00
64	EW-Water Blasting Existing Stripin	728.000	LF	2.00	1,456.00
65	Material and Performance Testing	1.000	LS	11,383.00	11,383.00
<i>Total for this Page</i>					140,519.35

Reasons for Proposed Changes and Cost analysis:

This is the Final Adjusting Change Order to balance out the funds in the Project.



Kentucky Transportation Cabinet
Office of Local Programs
LOCAL PUBLIC AGENCY CHANGE ORDER

TC 20-32
7/2010
Page 3 of 3

Page

Contract ID	PO2-628-1700002505	Project Sponsor	LFUCG
Change Order No	1 - Final	County	Fayette
Contractor	Central Bridge Co., LLC	Project Number	7-3717
Contractor	3009 Atkinson Ave. Suite 400	Project Name	Brighton Rail Trail Bridge
Address	Lexington KY, 40509		

Reasons for Proposed Changes and Cost Analysis:

This is the Final Adjusting Change Ordger to balance out the funds in the Project.