


MAYOR JIM GRAY



LEXINGTON

CHARLES MARTIN  
DIRECTOR  
WATER QUALITY

TO: Mayor Jim Gray  
Urban County Council

FROM: Vernon Azevedo, P.E.   
Remedial Measures Program Manager

DATE: November 16, 2016

SUBJECT: Change Order #2 – Lower Cane Run Wet Weather Storage Facility

---

### Request

The Division of Water Quality requests approval of Change Order #2 to Judy Construction Company increasing the cost of the Lower Cane Run Wet Weather Storage project, Resolution No. 587-2015 dated September 24, 2015.

### Why are you requesting?

The requested changes are to provide a revision to primary power service - required by Kentucky Utilities Company, allow a material change to interior fabricated piping - resulting in decrease in contract price, approve the addition of a LGG Interceptor – necessary to accommodate architectural improvements, approve the addition of an aluminum handrail on the tank dome – required per safety guidelines.

### What is the cost in this budget year and future budget years?

The cost for this FY is: \$689,034.00

The cost for future FY is: \$0

### Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Yes

Account number: 4003-303408-3466-92811 2014 LFUCG LCRWWSTNK\_2014 CONSENT\_DE

**Director/Commissioner:** Martin / Hoskins-Squier

