

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: October 24, 2019

Contract Modification: 1

CONTRACT #: #243-2016

PROJECT: UeducateU

TO: William Henderson

Original Contract Amount	\$2,496.10
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$2,496.10
Net (increase/decrease) in Contract Amount - (From following pages)	-\$2,496.10
Percent Change of This Contract Modification	-100%
Original Contract Amount	\$2,496.10
Cumulative Amount of all Contract Modifications	-\$2,496.10
Percent Change of all Contract Modifications	-100%
New Contract Amount Including this Change Order	\$0.00

Recommended by Janet M. Carey (Proj. Engr.) Date 10/29/19

Accepted by _____ (Consultant) Date _____

Accepted by [Signature] (Contractor) Date 10/27/2019

Approved by [Signature] (Director) Date 10/29/19

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 24, 2019

Contract Mod #: 1

CONTRACT #: #243-2016

Project: _____ 0

TO: _____

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (2,496.10)	\$ (2,496.10)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ (2,496.10)	
Total increase							\$ -
Net (increase) in contract price							\$ 2,496.10

JUSTIFICATION FOR CHANGE

PROJECT: UeducateU

CONTRACT NO. #243-2016

CHANGE ORDER: 1

1. Necessity for change:

2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date