




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

CC: Tiffany Rank, P.E., Division of Water Quality

DATE: August 27, 2015

SUBJECT: Change Order #6; Town Branch and West Hickman WWTP Electrical, SCADA, Blower/Aeration and Pump Stations Improvements

Request

The Division of Water Quality request approval of Change Order #6 to Smith Contractors, Inc. for additional work to the Town Branch and West Hickman WWTP Electrical, SCADA, Blower/Aeration and Pump Stations Improvements Project (Electrical/SCADA Project).

Purpose of Request

The increase to the contract includes deducts for equipment eliminated from the contract and increases for additional equipment and labor for miscellaneous controls and electrical upgrades needed to complete the project.

Project Cost in FY16 Budget and Future Budget Years

FY16 – Approval of this change order results in an increase of \$ 132,472.22 to the contract. The revised contract amount including this change order will be \$14,797,592.07 representing a 0.90 % increase of the original contract amount.

Future Budget Impact

This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4003 303401 3421 92711 2012 SCADA_2012 CONSTRUCT

Martin/Holmes