

SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: (\$208.00)  
Wolf Run Pump Station Relocation – Contract B  
Resolution No. 120-2013


ACCEPTED:  
Howell Contractors, Inc.

DATE: 9/23/2015

BY:  PAUL BRECKNER

RECOMMENDED:  
Lexington-Fayette Urban County Government

DATE: 9.23.2015

BY:   
Project Manager

REVIEWED:  
Lexington-Fayette Urban County Government

DATE: 10-21-15

BY:   
Charles H. Martin, PE – Director  
Division of Water Quality

APPROVED:  
Lexington-Fayette Urban County Government

DATE: \_\_\_\_\_

BY: \_\_\_\_\_  
Mayor