

**JUSTIFICATION FOR CHANGE**

PROJECT: Senior Citizen Center Design

CONTRACT NO. 271-2014

CHANGE ORDER: 4

1. Necessity for change: Unsuitable soils have been identified in the parking lot area of the new senior center. Subsurface exploration will assist in determining if parking lot surface needs to be re-designed to mitigate the unsuitable soils.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project?   X  Yes \_\_\_No  
If "Yes", explain. Expand current limits of construction to include Life Lane parking lot and the area to the north of the current site to accommodate the walking trail, pickleball courts, and service road.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: Revising the parking lot design could mitigate future asphalt maintenance and repair.
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date