

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3		Date:	November 2, 2015	
		Project:	Brighton Rail Trail Bridge	
		Location:	over Man O' War Boulevard	
To (Contractor): J.M. Crawford and Associates, Inc. 131 Prosperous Place, 18A Lexington, Kentucky 40509		Contract No.	117-2010	
		Original Contract Amt.	\$132,240.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Contract Mod		0.00%
		Total Contract Amount Prior to this Contract Mod	\$132,240.00	
		Contract Mod No.	1	
		You are hereby requested to comply with the following changes from the contract plans and specification;		
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$19,500.00	
	Net Amount of this Contract Mod	\$19,500.00		
	New Contract Amount Including this Contract Modification	\$151,740.00		
	Percent Change - This Contract Mod			14.75%
	Percent Change - All Contract Mod			14.75%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>[Signature]</u>		(Proj. Engr.)	Date <u>11/18/15</u>	
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>11-11-15</u>	
Approved by <u>[Signature]</u>		(Director)	Date <u>11/30/15</u>	
Approved by <u>[Signature]</u>		(Commissioner)	Date <u>11/30/15</u>	
Approved by <u>[Signature]</u>		(Mayor or CAO)	Date <u>25-Jan-2016</u>	

JUSTIFICATION FOR CHANGE

PROJECT: Brighton Rail Trail Bridge

CONTRACT NO. 117-2010

CONTRACT MOD: 1

1. Necessity for change: Change in Scope

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.


4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary


6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor



Date