

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	October 8, 2019
	Contract Modification:	1
	CONTRACT #:	#31-2017

PROJECT: Improvements at Yorktown Road, Gardenside Park

TO: Gardenside Neighborhood Association

Original Contract Amount	\$16,100.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$16,100.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$474.69
Percent Change of This Contract Modification	-3%
Original Contract Amount	\$16,100.00
Cumulative Amount of all Contract Modifications	-\$474.69
Percent Change of all Contract Modifications	-3%
New Contract Amount Including this Change Order	\$15,625.31

Recommended by Jennifer M. Carey (Proj. Engr.) Date 10/24/19

Accepted by \_\_\_\_\_ (Consultant) Date: \_\_\_\_\_

Accepted by Angie Engelking, Gardenside Neighborhood (Contractor) Date 10/24/19

Approved by [Signature] (Director) Date 10/29/19

Approved by \_\_\_\_\_ (Commissioner) Date: \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date: \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: October 8, 2019

Contract Mod #: 1

CONTRACT #: #31-2017

Project: Gardenside Neighborhood Association

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (474.69)	\$ (474.69)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
<b>Total decrease</b>						\$ (474.69)	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ 474.69

**JUSTIFICATION FOR CHANGE**

PROJECT: Gardenside Neighborhood Association

CONTRACT NO. #31-2017

CHANGE ORDER: 1

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date