






<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	<b>October 23, 2024</b>
	Project:	Black & Williams Gymnasium Improvements Project
	Location:	498 Georgetown St Lexington, KY 40508
To (Contractor): Omni Commercial, LLC 2025 Leestown Road - Suite B Lexington, KY 40511	Contract No.	140-2023
	Original Contract Amt.	\$1,319,588.00
	Cumulative Amount of Previous Change Orders	\$158,846.11
	Percent Change - Previous Change Orders	12.04%
	Total Contract Amount Prior to this Change Order	\$1,478,434.11
	Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	PR #9: remedial work to entire front entry wall assembly		\$89,965.56
2	PR #10: acoustical wall panels at gymnasium area		\$11,146.66
	Total decrease	\$0.00	
	Total increase		\$101,112.22
	Net Amount of this Change Order	\$101,112.22	
	New Contract Amount Including this Change Order	\$1,579,546.33	
	Percent Change - This Change Order		7.66%
	Percent Change - All Change Orders		19.70%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by:		(Project Manager)	Date	10/23/24
Reviewed / Accepted by:		(Consultant)	Date	10/23/24
Accepted by:		(Contractor)	Date	10/23/24
Approved by:		(Director)	Date	10-23-24
Approved by:		(Commissioner)	Date	10-23-24
Approved by:	N/A	(Director of Purchasing)	Date:	N/A
Approved by:		(Mayor or CAO)	Date	