

CONTRACT HISTORY FORM

Contractor: GRW Engineers, Inc.

Project Name: Investigation and Design for Expansion Area 2A Pumping Station and Force Main


Contract Number and Date: R-55-2009 12-Feb-09


Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS

	<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A.	Original Contract Amount:	\$ <u>380,000.00</u>	
B	Cumulative Amount of Previous Change Orders:	\$ <u>45,000.00</u>	<u>12%</u> % (Line B / Line A)
C	Total Contract Amount Prior to this Change Order:	\$ <u>425,000.00</u>	
	<u>Current Change Order</u>		
D	Amount of This Change Order:	\$ <u>37,350.00</u>	<u>10%</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order:	\$ <u>462,350.00</u>	<u>122%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager:  Date: 1/6/12

Reviewed by:  Date: 1/6/12

Division Director:  Date: 1/6/12