

**JUSTIFICATION FOR CHANGE**

PROJECT: New Senior &amp; Therapeutic Center

CONTRACT NO. LF00211709

CHANGE ORDER: 2

1. Necessity for change: Additional Special Inspections required due to density testing requirements at the New Senior & Therapeutic Center.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date