



Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Geoff Reed
Commissioner

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton
Urban County Council

FROM: Geoff Reed, Commissioner of General Services

DATE: June 29, 2015


SUBJECT: Request Council Authorization to Execute Change Order #2 with Riddell Construction Inc. for a Time Extension for the Coroner/CAC Renovation Contract #338-2014

The Department of General Services is recommending the execution of Change Order No. 2 for a time extension to the contract with Riddell Construction Inc., Irvine, Kentucky for the Coroner/CAC Renovation construction project. The contract total will stay the same at \$597,472.38. The time extension of an additional 24 working days will be added to the project schedule.

A total of 24 working days time extension to the contract required due to adverse weather.

No funds are needed for this change.

Council authorization to execute Change Order No. 2 to the contract with Riddell Construction Inc. for a Time Extension is hereby requested.



Geoff Reed, Commissioner

Cc: Jamshid Baradaran, Director, Facilities and Fleet Management
Jessica Walker, Project Manager, General Services