



Client: Lexington-Fayette Urban County Government	Existing Statement of Work (name): n/a
Client Contract/Purchase Order (PO) Number: TBD	Change Order Number: Change Order 1

This is a Change Order, dated August 5, 2022, by and between Lexington-Fayette Urban County Government and Gimmel. All existing terms and conditions of the Contract between Client and Us shall remain in full force and effect, and the additional services to be performed under this Change Order shall be performed in accordance with the terms and conditions of the Contract unless expressly modified in this Change Order.

1 Change Overview

1.1 Project Name

Lexington-Fayette Urban County Government Gimmel Physical Implementation

1.2 Project Change Description

Lexington-Fayette Urban County Government Gimmel Physical Implementation executed agreement dated 6/24/2022 is for a Time & Materials procurement. This Change Order will change the procurement to a Fixed Fee procurement.

1.3 Project Change Cost and/or Schedule Change

The Project will be billed and invoiced upon the schedule below.

Task	Investment USD
Execution of the Change Order	\$15,000.00
Production Go-Live	\$15,000.00

Items not addressed in this scope of work are considered out-of-scope and will not be included in this engagement. To add an item to the engagement, either party will submit a Change Request to the other party. Any of the out-of-scope topics will be addressed in the future and will be treated as separate and new engagements.



2. Approvals

This Change Order is executed by the party's duly authorized representatives and is effective upon the last date written below.

ACKNOWLEDGED AND AGREED:

Gimmel LLC

By: 

Name: Mark Johnson

Title: CFO / COO

Date: 8/25/2022

Lexington-Fayette Urban County Government

By: 

Name: Abigail Allan

Title: Council Clerk

Date: 9/1/2022