


JIM GRAY
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Jim Gray
Urban County Council

FROM: 
Monica Conrad, Director, Parks and Recreation

DATE: April 24, 2017

SUBJECT: Change Order #1 to Bid Number 10-2017

Request

Authorization to: Execute Change Order #1 with FuelBand, LLC in the amount of \$26,488.00 for the New Restroom Building at Martin Luther King Park, Contract #110-2017. The new contract amount including this change order is \$221,866.00.

Why are you requesting? To remove footer from previous building and to install 560 linear feet of six inch sewer pipe in order to connect building's sewer to city's sanitary sewer system. Removing footer is necessary to properly construct the footer and foundation for the new building. Installing the new sewage line will allow the new restroom building to connect to the city's sanitary sewer and eliminate the need for and use of the existing sewage holding tank significantly reducing maintenance demands and cost.

Department needs this action completed because: To adjust the contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$26,488

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	SITE	BUDGET REF	AMOUNT
1105	707601	7211	90511	761	2016	\$26,488

Commissioner/ Director: Geoff Reed, Commissioner, General Services
Monica Conrad, Director, Parks and Recreation

