



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: FEBRUARY 13, 2020

SUBJECT: Increase Contract Amount for Bell Engineering Services for Jacobson Park Roadway Widening

Request: Council authorization to increase contract amount for Bell Engineering Services due to contract modifications for additional Geotechnical testing for Jacobson Park Roadway Widening cost not to exceed \$4,500.

Purpose of the Request: On June 21, 2018 (Resolution 400-2018), Council authorized the acceptance of \$1,326,500 in federal funds under the Chemical Stockpile Emergency Preparedness Program (CSEPP) for FY 2018. Within that budget were funds approved for engineering design work to widen the road over the causeway at Jacobson Park.

The Division of Emergency Management issued RFP 42-2019 accept proposal from Bell Engineering for \$44,150. In contract Section A Paragraph 1 Scope of Work and Consultant Services Agreement Section 2 – Additional Services. The additional \$4,500 funds will be used for Geotechnical testing for precast arch solution. The initial proposal for a precast box culvert did not meet the structural requirements of the roadway. Funds are budgeted.

The cost in this budget year and future budget years: Total cost for this FY is \$4,500. No costs are anticipated for future budget years.

Are the funds budgeted? Yes.

Fund	Dept ID	Section	Account	Project	Activity	Bud Ref	Amount
3200	505201	0001	91715	CSEPP_2018	18-KY-FAY-478	2018	\$4,500

File Number: 0228-20

Director/Commissioner: Dugger/Armstrong