



TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: 
Chris Ford, Commissioner of General Services

DATE: April 3, 2025

SUBJECT: Request Council authorization to execute Change Order #2 with Champlin/Haupt Architects Inc dba EOP Architects for Design Services associated with the New Senior & Therapeutic Center in the amount of \$42,000.00 increasing the contract amount from \$951,617.00 to the \$993,617.00.

Request:

To execute Change Order #2 with Champlin/Haupt Architects Inc dba EOP Architects for Design Services associated with the New Senior & Therapeutic Center in the amount of \$42,000.00 increasing the contract amount from \$951,617.00 to the \$993,617.00.

Purpose:

Due to the increased project scope associated with traffic mitigation, Champlin/Haupt Architects Inc dba EOP Architects incurred additional expenses in the amount of \$42,000. The new contract amount, including this change order, will be \$993,617.00.

Budgetary Implication:

Increase of \$42,000.00 to the current contract

Are the funds budgeted?

Yes, budgeted in 1105-606102-6051-71206-2023-SENIOR_CTR_2023-DESIGN_CAP

File Number: 0318-25

Commissioner: Chris Ford

