

CHANGE ORDER

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT:	CHANGE ORDER NUMBER:	01
	DATE:	7/10/2012
	ARCHITECT'S PROJECT NO.:	12-2012
TO CONTRACTOR:	CONTRACT DATE:	5/22/2012
	CONTRACT FOR:	Exterior Renovations Firehouse #6

The Contract is changed as follows:

Eliminate CMU, brick infill and tile installation on interior of CMU wall. Add installation of 8" x 8" x 4" glass block.


APPROVED: 
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$54,000</u>
Net change by previously authorized Change orders	<u>\$0</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$54,000</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$2,100</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$56,100</u>

The Contract Time will be (increased) decreased) (unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

<u>Fitzsimons Office of Architecture</u>	<u>Mitchell Construction Management</u>	<u>LFUGG</u>
ARCHITECT	CONTRACTOR	OWNER
<u>112 W. Third St.</u>	<u>505 Russell Ave.</u>	<u>501 S. Limestone St.</u>
Address	Address	Address
<u>Lexington, KY 40508</u>	<u>Lexington, KY 40508</u>	<u>Lexington, KY 40508</u>
BY: _____	BY: 	BY: _____
DATE _____	DATE: 7/10/2012	DATE _____