



**TO: MAYOR LINDA GORTON
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: JANUARY 25, 2021

SUBJECT: Change Order No. 1, Final with ConnHurst, LLC, for construction of Meadows/Northland/Arlington Public Improvement Project, Phase 6A1

Request: Request Council authorization to execute Change Order No. 1, Final with ConnHurst, LLC, in the amount of \$27,124.39 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6A1.

Why are you requesting? On March 21, 2019 (Resolution No. 158-2019), Council approved the execution of an agreement with ConnHurst, LLC in the amount of \$969,985.97 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6A1. The change order adjusts quantities to those needed for construction of the project. The Division of Grants and Special Programs concurs with the Division of Engineering’s request.

What is the cost in this budget year and future budget years? Cost for Fiscal Year 2021 is \$27,124.39. New contract total is \$997,110.36.

Are the funds budgeted? Yes. Funds for Change Order No. 1, Final will be budgeted as follows:

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
3120	303202	3211	91713	CDBG_2021	2021	C03	\$44,930.51
4003	303202	3223	91715	NEIGHSEW_2013	2013	CONSTRUCT	(17,806.12)
						TOTAL	\$27,124.39

File Number: 0119-21

Director/Commissioner: Burton/Albright

