

# JUDY

Construction Co.  
GENERAL CONTRACTORS

P.O. BOX 457 CYNTHIANA, KENTUCKY 41031  
Telephone (859) 234-6900 Fax (859) 234-3480  
www.judyconstructionco.com

August 11, 2016

HDR Engineers  
2517 Sir Barton Way  
Lexington, KY 40509  
Attn: Mark Stephens

Ref: Lower Cane Run Wet Weather Storage Facility  
Change Order Proposal # 5  
Ref: Hand Rail at Tank

Dear Mr. Stephens,

We have prepared the following proposal to add aluminum handrail to the perimeter of the storage tank.

Approximately 639 lf of Aluminum Handrail with toe board \$64,015.20

If this proposal is acceptable, please include it in your next change order. If you have any questions, feel free to give me a call.

Sincerely,



Paul Lawrence

cc: Ben Williams  
Darryl Wells  
COP File

PL/lj



*Celebrating 40 Years of Business*



# JUDY Construction Co.

GENERAL CONTRACTORS

P.O. BOX 457      CYNTHIANA, KENTUCKY 41031  
Telephone (859) 234-6900      Fax (859) 234-3480  
www.judyconstructionco.com

June 17, 2016

HDR Engineers  
2517 Sir Barton Way  
Lexington, KY 40509  
Attn: Mark Stephens

Ref: Lower Cane Run Wet Weather Storage Facility  
Change Order Proposal # 2  
Change Pole Mount Transformer

Dear Mr. Stephens,

We have prepared the following proposal to change the pole mount transformer to a pad mount transformer as requested by KU. This proposal includes underground conduit and wire from the pole to the transformer (sand encased), utility base at the transformer pad, conduit and wire from ATS to pad mount transformer and a concrete pad for the transformer. We have also included credits for the CT cabinet and meter base on the building, conduit from the pole to the CT cabinet, and conduit and wire from ATS to CT cabinet.

Electrical Credit	(\$13,784.00)
Electrical Adds	22,165.00
Excavation, Concrete, Seeding, etc.	8,418.00
Mark-up	<u>2,520.00</u>
TOTAL	\$19,319.00

If this proposal is acceptable, please include it in your next change order. If you have any questions, feel free to give me a call.

Sincerely,



Paul Lawrence

cc: Ben Williams  
Darryl Wells

PL/lj



# JUDY

Construction Co.  
GENERAL CONTRACTORS

P.O. BOX 457 CYNTHIANA, KENTUCKY 41031  
Telephone (859) 234-6900 Fax (859) 234-3480  
www.judyconstructionco.com

June 27, 2016

HDR Engineers  
2517 Sir Barton Way  
Lexington, KY 40509  
Attn: Mark Stephens

Ref: Lower Cane Run Wet Weather Storage Facility  
Change Order Proposal # 3  
Ref: In Basin Piping

Dear Mr. Stephens,

We have prepared the following credit proposal to change the influent and overflow piping in the Storage Basin from ductile iron pipe to fabricated FRP piping.

Credit to change 36" piping in the Storage Basin to FRP (\$45,600.00)

If this proposal is acceptable, please include it in your next change order. If you have any questions, feel free to give me a call.

Sincerely,



Paul Lawrence

cc: Ben Williams  
Darryl Wells  
COP File

PL/lj





P.O. BOX 457 CYNTHIANA, KENTUCKY 41031  
Telephone (859) 234-6900 Fax (859) 234-3480  
www.judyconstructionco.com

July 19, 2016

HDR Engineers  
2517 Sir Barton Way  
Lexington, KY 40509  
Attn: Mark Stephens

Ref: Lower Cane Run Wet Weather Storage Facility  
Change Order Proposal # 4  
Ref: LGG Gravity Sewer

Dear Mr. Stephens,

We have prepared the following proposal to replace a section of the LGG sewer line per the plans provided by LFUCG.

LGG Line Replacement Including:	\$651,300.00
<ul style="list-style-type: none"><li>• Temporary relocation of bike trail</li><li>• Temporary fence</li><li>• Relocation of the construction entrance and parking area</li><li>• Erosion control</li><li>• Finish dress and seeding of disturbed area</li><li>• Temporary dewatering</li><li>• 250 LF of 48" FRP pipe</li><li>• 475 LF of 30" and 36" FRP pipe</li><li>• 5' and 6' diameter manholes per plans</li><li>• By-pass pumping at peak flow of 26 MGD</li></ul>	

We request that an additional 70 days be added to the contract time for completion of this work.



*Celebrating 40 Years of Business*



If this proposal is acceptable, please include it in your next change order. If you have any questions, feel free to give me a call.

Sincerely,



Paul Lawrence

cc: Ben Williams  
Darryl Wells  
COP File

PL/lj