

MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: *Jennif M. Carey for CHM*
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: January 10, 2019

SUBJECT: Change Order #1; West Hickman WWTP Scum Removal Addition and ASH Tank #3 Cover

Request

The Division of Water Quality requests approval of Change Order #1, to Herrick Company, Inc.'s contract for the West Hickman WWTP Scum Removal Addition and ASH Tank #3 Cover.

Purpose of Request

The increase to the contract includes additional costs for the following items:

- Emergency pump platform, handrail, and ladder additions
- Zone 2 Aeration Tank 4" DI pipe replacement
- 3" Gas line relocation

Project Cost in FY19 Budget and Future Budget Years

FY19 – Approval of this change order results in an increase of \$ 44,202.00 to the contract. The revised contract amount including this change order will be \$1,433,202.00 representing a 3.18% increase of the original contract amount.

Future Budget Impact – This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4003 303401 3401 92711 2019 WHWWTP_RMP/CONSENT_DE

Martin

