




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: August 15, 2025

SUBJECT: Third Renewal of Contract #291-2022 for the
Sanitary Sewer Remedial Measures Plan Program Management Consulting Services
(Consent Decree)

Request

The purpose of this memorandum is to recommend Council approval of the third renewal to the contract awarded in FY23 to Hazen and Sawyer (Hazen) for the program management services needed to implement the Consent Decree Remedial Measures Plan. Award of contract #291-2022 was for 365 days as measured from the Mayor's signature date on the resolution (November 17, 2022), and provided for up to four (4) annual renewals if approved by the Urban County Council. This recommendation represents annual renewal request number three to utilize FY26 funds budgeted for this work.

Purpose of Request

Since 2008, the Division of Water Quality (DWQ) has been implementing the terms and conditions of the Consent Decree, including implementation of the Remedial Measures Plan (RMP). The RMP is an estimated \$590 M capital improvement plan intended to abate Recurring Sanitary Sewer Overflows (SSOs) as required by the Consent Decree.

RMP implementation has been executed using a Program Management contract services format. The history of that format is as follows:

- Competitive advertisement of a Request for Proposals (RFP) led to Resolution #394-2010, awarding the original RMP Program Management services contract to Hazen.



- A revised RFP was advertised and led to Resolution #449-2019 awarding a revised RMP Program Management services contract to Hazen. The terms of this new contract required annual renewal requests along with the clear identification of Hazen staff who could bill for work under the contract terms.
- Expiration of the contract approved by Resolution #449-2019 led to advertisement of RFP 56-2022. Hazen was the lone responder to that RFP, and thus was awarded the current RMP Program Management services contract via Resolution #628-2022.

Project Cost in FY26

A \$900,000 allocation for this work was approved in the FY26 budget. The cost for future fiscal years is estimated at \$900,000 annually through full implementation of the RMP.

Funds are Budgeted

The funds are budgeted in: 4003-303401-3425-71205 REMEDIAL CONSENT_DE 2026 LFUCG

Martin / Albright

