

CONTRACT CHANGE ORDER	CHANGE ORDER NO. Final Adjusting
	DATE: November 4, 2014
	STATE KENTUCKY
CONTRACT FOR BLUE SKY PUMPING STATION AND FORCE MAIN CONTRACT 2- FORCE MAIN	COUNTY FAYETTE
OWNER LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT	

To Hubert Excavating & Contracting, LLC  
*(Contractor)*

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Minor Adjustment in quantities due to alignment changes.	\$22,598.84	
<b>TOTALS</b>	\$22,598.84	\$
<b>NET CHANGE IN CONTRACT PRICE</b>	\$22,598.84	\$

**JUSTIFICATION: SEE ATTACHED**

The amount of the Contract will be (~~Decreased~~) (Increased) By the Sum Of: Twenty-two thousand, five hundred ninety-eight dollars and eighty-four cents. (\$22,598.84)

The Contract Total including this and previous Change Orders Will Be: One million seventy-seven thousand four hundred one dollar and sixteen cents (\$1,077,401.16)

The Contract Period Provided for Completion will be (~~Increased~~) (~~Decreased~~) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	<u>[Signature]</u> <i>(Owner)</i>	<u>11/09</u> <i>(Date)</i>	2014
Recommended	<u>008,500</u> <i>(Owner's Architect/Engineer)</i>	<u>11/12/14</u> <i>(Date)</i>	2014
Accepted	<u>[Signature]</u> <i>(Contractor)</i>	<u>11/12/14</u> <i>(Date)</i>	2014
Approved by Agency	<u>[Signature]</u> <i>(Name and Title)</i>	<u>2/2/2015</u> <i>(Date)</i>	2014

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to U.S. Department of Agriculture Clearance Officer, STOP 7602, 1400 Independence Avenue, S.W., Washington, D.C. 20250-7602. Please DO NOT RETURN this form to this address. Forward to the local USDA office only. You are not required to respond to this collection of information unless it displays a currently valid OMB control number.

STEVEN L. BESHEAR  
GOVERNOR



LEONARD K. PETERS  
SECRETARY

**ENERGY AND ENVIRONMENT CABINET**  
DEPARTMENT FOR ENVIRONMENTAL PROTECTION  
DIVISION OF WATER  
200 FAIR OAKS LANE, 4TH FLOOR  
FRANKFORT, KENTUCKY 40601  
[www.kentucky.gov](http://www.kentucky.gov)

November 19, 2014

Mr. Rick Day  
Lexington-Fayette County Urban County Government  
125 Lisle Industrial Avenue, STE 180  
Lexington, KY 40511

Re: CWL12002, A12-16  
Lexington West Hickman WWTP--2295  
Activity ID: FGL20130025  
Contract No. #.2 Hubert Blue Sky Force Main  
Change Order No. 1

Dear Mr. Day:

This change order (C.O.) has been reviewed and approved as indicated below. A copy of the approved change order is enclosed. The change to the Hubert Blue Sky Force Main Contract #2 has been found to be in compliance with procedures applicable to the Clean Water State Revolving Fund.

<b>C.O. Number</b>	<b>C.O. Amount</b>	<b>Contract Time Change (days)</b>	<b>KIA C.O. Eligible Amount</b>	<b>KIA C.O. Eligible Time Change (days)</b>
1	-\$22,598.84	0	-\$22,598.84	0

In addition, the following determination has been made:

Original Contract Price	\$ 1,100,000.00
New Contract Price	\$ 1,077,401.16
KIA Portion Adjusted	\$ 1,077,401.16
New Contract Completion Date	June 18, 2014
New Eligible Completion Date	June 18, 2014