

**CONTRACT HISTORY FORM**

Project Name: Meadows-Northland-Arlington Phase 5C  
Contractor: Lagco Excavation  
Contract Number and Date: 375-2014 (June 2, 2014)  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 702,880.00  
Next Lowest Bid Amount: \$714,624.91

B. Amount of Selected Alternate or Phase: \$ 0.00

C. Cumulative Amount of All Previous Alternates or Phases: \$ 702,880.00

D. Amended Contract Amount: \$ 702,880.00

E. Cumulative Amount of All Previous Change Orders: \$ 23,042.00 3.3%  
(Line E / Line D)

F. Amount of This Change Order: \$ 88,620.04 12.6%  
(Line F / Line D)

G. Total Contract Amount: \$ 814,542.04

---

**SIGNATURES**

Project Manager: Andrew Grunwald by RAB Date: 6/17/15  
Andrew Grunwald, P.E.

Reviewed by: Robert A. Bavert Date: 6/17/15  
Robert A. Bavert, P.E.

Division Director: A. Bradley Frazier Date: 6/17/15  
A. Bradley Frazier, P.E.

---