

JUSTIFICATION FOR CHANGE

PROJECT: Green Acres Ecological Restoration

CONTRACT NO. 518-2014, PO#LF00121602

CHANGE ORDER: #1-FINAL

1. Necessity for change: Allow for expenditure of remaining Green Acres Grant Funds through additional stream stabilization measures and trees for vegetative buffer as part of the Ecological Restoration Contract. Additional trees also serve to replace trees destroyed by vandalism in the Spring.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date