

CONTRACT HISTORY FORM

Contractor: GRW Engineers, Inc.

Project Name: Investigation and Design for Expansion Area 2A Pumping Station and Force Main

Contract Number and Date: R-55-2009 12-Feb-09

Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>380,000.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>82,350.00</u>	<u>22%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>462,350.00</u>	
<u>Current Change Order</u>		
D. Amount of This Change Order:	\$ <u>37,840.00</u>	<u>10%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>500,190.00</u>	<u>132%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: *R. Williams-Walters* Date: 3/18/13
Reviewed by: *Robyn E. Chy* Date: 3-19-13
Division Director: *Charles P. W.* Date: 3/20/13