




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Charles Martin
Acting Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: January 27, 2014

Subject: Change Order # 1 (final) Expansion Area 2A Contract 2- Force Main RES # 707-2012

The Division of Water Quality requests approval of Change Order #1 (final) with Smith Contractors for Expansion Area 2A Contract 2- Force Main. The original amount of this project was \$1,146,900.00. Change Order #1 is for (\$62,897.59). Change Order #1 gives a revised total contract amount of \$1,084,002.41. The sum of this Change Order amounts to -5% of the original contract amount.

Description of Change Order

1. Replace Federal Wage Rate General Decision Number: KY120116 04/13/2012 KY 116 Modification #2 with Modification #9.
Add \$3,400.11
2. Modify the invert inside existing manhole at the North Elkhorn Pump Station.
Add: \$15,000.00
3. Eliminate the bell-restraints on the 24" C-905 PVC thru the casing pipe.
Deduct: \$7,350.00
4. Septic tank repair work on church property on Hume Rd.
Add: \$5,412.30
5. Final adjustment on bid quantities.
Deduct: \$79,360.00
6. Extend contract completion by 54 calendar days.
New substantial completion date November 1, 2013

Total Cost of Change Order #1: (\$62,897.59)