

<b>CONTRACT CHANGE ORDER</b>	CHANGE ORDER NO. 1
	DATE: December 22, 2014
	STATE KENTUCKY
CONTRACT FOR BLUE SKY PUMPING STATION AND FORCE MAIN CONTRACT # <del>FORCE MAIN</del> <u>Pumpstation</u>	COUNTY FAYETTE
OWNER      LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT	

To Grant Excavating, Inc.  
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Reroute Sanitary Sewer to avoid conflicts with existing WWTP.		\$23,880.00
2. Install additional manhole and piping for flowmeter.		\$16,200.00
3. Furnish and install disconnect per KU.		\$16,350.00
4. Furnish and install additional creek crossing.		\$ 875.00
5. Furnish and install additional 8" valve.		\$ 700.00
6. Delete Fence Replacement.	(\$5,000.00)	
7. Delete Seed & Straw.	(\$2,000.00)	
<b>TOTALS</b>	(\$7,000.00)	\$58,005.00
<b>NET CHANGE IN CONTRACT PRICE</b>		\$51,005.00

**JUSTIFICATION: SEE ABOVE**

The amount of the Contract will be (~~Decreased~~) (Increased) By the Sum Of: Fifty-one thousand, five dollars and no cents. (\$51,005.00)

The Contract Total including this and previous Change Orders Will Be: Six hundred twenty-one thousand five dollars and no cents (\$621,005.00)

The Contract Period Provided for Completion will be (~~Increased~~)-(~~Decreased~~) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested _____	(Owner)	_____	2014
Recommended _____	(Owner's Architect Engineer)	_____	2014
Accepted <u>Allen B. Grant</u>	(Contractor)	6/8/15	2014
Approved by Agency <u>[Signature]</u>	(Name and Title)	6/09/2015	2014

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to U.S. Department of Agriculture Clearance Officer, STOP 7602, 1400 Independence Avenue, S.W. Washington, D.C. 20250-7602. Please DO NOT RETURN this form to this address. Forward to the local USDA office only. You are not required to respond to this collection of information unless it displays a currently valid OMB control number.