

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To:
WR Cole and Associates, Inc.
PO Box 99094
Louisville, KY 40269

Date: May 11, 2016

Project: Kenwick CC Window Replacement

Location: 313 Owsley Avenue

Contract No. 193-2015

Original Contract Amt. \$37,600.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders

0.00%

Total Contract Amount Prior to this Change Order \$37,600.00

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Add additional windows and installation.		\$10,350.00
	Total decrease	\$0.00	
	Total increase		\$10,350.00
	Net Amount of this Change Order	\$10,350.00	
	New Contract Amount Including this Change Order	\$47,950.00	
	Percent Change - This Change Order		21.58%
	Percent Change - All Change Orders		21.58%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *John Alby* (Proj. Mngr.) Date 6-25-16

Accepted by *WR Cole* (Contractor) Date 6-17-16

Approved by *Matthew* (Director) Date 7/22/16

Approved by *Jeff Peck* (Commissioner) Date 7/25/16

Approved by _____ (Mayor or CAO) Date _____

PROJECT: Kenwick CC Window Replacement
 CONTRACT NO. 193-2015
 CHANGE ORDER: 001

JUSTIFICATION FOR CHANGE

1. Necessity for change: Three windows that need replaced were inadvertently left out of the original bid.

2. Is proposed change an alternate bid? ___ Yes No

3. Will proposed change alter the physical size of the project? Yes ___ No

If "Yes", explain. Three additional window replacements will be added to the contract.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: NA

8. Effect on contract completion date: N/A

_____: Mayor _____ Date