

**TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: SEPTEMBER 13, 2018**

**SUBJECT: Contract Modification No.2  
Contract #167-2015 - Clays Mill Road Section 1 Improvements  
Additional Design Phase Engineering Services**

---

**Request:** Council authorization to execute Contract Modification No.2 to the professional services agreement with CDP Engineers in the amount of \$49,163.00, for additional land appraisals and additional engineering design services over and above the original scope of services.

**Purpose of Request:** On July 1, 2003 (Ordinance # 174-2003), Council approved acceptance of award of SLX funds (Surface Transportation Lexington) from Kentucky Transportation Cabinet for the preliminary design for reconstruction of Section I of Clays Mill Road from Harrodsburg Road to New Circle Road. On December 4, 2014 (Resolution #721-2014), Council approved acceptance of additional funding in the amount of \$750,000 from Kentucky Transportation Cabinet for the final design of Section I. On April 21, 2016 (Resolution #213-2016), Council approved acceptance of additional funding in the amount of \$1,056,000 for the Right of Way Phase. On March 22, 2018 (Resolution #168-2018), Council authorized additional funding in the amount of \$224,000 for the Utility Phase.

Contract Modification No. 1 was authorized by Council on April 21, 2016 (Resolution 215-2016) to include project management, negotiations, acquisitions, appraisal and review services for the Right of Way Phase. Contract Modification No. 2 is to include additional land appraisals not initially anticipated and various design scope changes.

**What is the cost in this budget year and future budget years?** The estimated cost is \$49,163.00. Funds are budgeted.

**Are the funds budgeted?** Yes.

**File Number:** 0990-18

**Director/Commissioner:** Burton/Paulsen

