



Lexington-Fayette Urban County Government  
CHIEF ADMINISTRATIVE OFFICE

Jim Gray  
Mayor

Sally Hamilton  
CAO

TO: Mayor Jim Gray

FROM: Harold Hoskins, Interim Fire Chief  
C/O Randall Patterson

CC: Harold Hoskins, Interim Fire Chief  
Kristin Chilton, Assistant Chief  
Christofer Sweat, Assistant Chief

DATE: March 14, 2016

SUBJECT: Change Order 1  
STA\_ROOFS\_2015

---

Request Council authorization to execute Change Order No. 1 to the Contract with Fox Enterprises, Inc. for additional repairs to the aprons at Fire Stations # 6 and #9, increasing the contract prices by the sum of \$23800.00 from \$139,828.45 to \$163,628.45.

These changes are necessary to cover the cost of additional concrete and labor to repair hazardous spaces on the Aprons at Station 6 and Station 9 that wasn't included in the original bid.

What is the cost in this budget year and future budget years? \$23,800.00

The cost for this FY is: \$23,800.00

The cost for future FY is: N/A

The funds are budgeted or a budget amendment is in process: Yes

Account number: 1105 505704 5742 91018 \$18,290.80  
2606 505704 5742 91017 \$5509.20

File Number: 0281-16  
Bastin/Hoskin/Patterson