


SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: \$51,005.00
Blue Sky Pumping Station – Contract
Resolution No. 526-2013


ACCEPTED:
Grant Excavating, Inc.

DATE: 6/18/15

BY: 


RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 6-22-15

BY: 
Project Manager

REVIEWED:
Lexington-Fayette Urban County Government

DATE: 6/22/15

BY: 
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Mayor