


JIM GRAY
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Jim Gray
Urban County Council

FROM: 
Monica Conrad, Director, Parks and Recreation

DATE: May 15, 2017

SUBJECT: Change Order #1 to Bid Number 185-2016

Request

Authorization to: Execute Change Order #1 with Pace Contracting in the amount of \$86,615.79 for the Construction Services for the Jacobson Park Sprayground & Masterson Station Park Sprayground, Contract #90-2017. The new contract amount including this change order is \$1,194,115.79.

Why are you requesting? To upgrade concrete sidewalk to asphalt walking trail at Masterson Station Park, upgrade building veneer to Hardi-board and split face stone at Jacobson Park and piping design changes based on final engineered plans.

Department needs this action completed because: To adjust the contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$86,615.79

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted

Account number:

PROJ-Grant / Activity	FUND	DEPT ID	SECTION	ACCOUNT	SITE	BUDGET REF	AMOUNT
Jacobson-2017 / Construct	2607	707601	7211	90319	746	2017	\$50,237.16
Masterson-2017/Construct	2607	707601	7211	90319	798	2017	\$36,378.63

Commissioner/ Director: Geoff Reed, Commissioner, General Services
Monica Conrad, Director, Parks and Recreation

File No: 0488-17

