


Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: May 3, 2012

Subject: Change Order # 1 (Final) Lexington Mall Sanitary Sewer Trunk Realignment.

The Division of Water Quality requests approval of Change Order #1 (final) with ABR Construction Inc. for the Lexington Mall Sanitary Sewer Trunk Realignment. The original amount of this project was \$555,431.65. Change Order #1 is for \$6,028.06. Change Order #1 gives a revised total contract amount of \$561,459.71. The sum of this Change Order amounts to 1% of the original contract amount.

Description of Change Order

1. Additional trench rock removal.
Add \$26,919.00
2. Over excavate trench due to unsuitable soil and stabilize with stone and tensar fabric.
Add \$23,871.27
3. Modify manhole (WH7_276) to meet field conditions and additional bypass pumping because original manhole could not be accessed.
Add \$5,280.29
4. Relocate 6" waterline near manhole (WH7_98)
Add \$4,258.67
5. Remove unsuitable soil in area of manhole (WH7_98A) and backfill with stone.
Add \$2,928.72
6. Delete 18,081sf of asphalt paving.
Deduct \$41,405.49
7. Delete 150lf of asphalt curb.
Deduct \$1,500.00
8. Delete 2,332sf of seed, straw, and sod.
Deduct \$1,049.40
9. Delete relocation of 12" waterline.
Deduct \$13,275.00

Total Cost of Change Order #1: \$ 6,028.06