

AMENDMENT NO. 16
Newtown Pike Extension Project
Contract Dated October 11, 2001

Purpose/Reason for Amendment:


The purpose will be to amend Stantec's (Formerly ENTRAN) contract to maintain the NPE web site (additional year), additional work for Right-of-Way acquisition, re-design Merino and DeRoode Street, utility relocation (Phase II Construction) coordination, sanitary sewer relocation coordination, environmental covenants and mitigation coordination, geotechnical investigations for the neighborhood and structural design of the large retaining wall behind the Harry Gordon Steel site. Two sub-consultants also are included with this Contract Modification. Hall-Harmon Engineers shall provide additional property research, design of additional Sanitary Sewers for the neighborhood, construction staking, inspection and design staking, subdivision redesign and alternative development for grading. EHI shall provide additional consultation for the Lexington Community Land Trust for housing development, securing housing subsidies, securing housing mortgage financing, assisting with funding and developing policies.

| | | |
|--------------------------|-------|-----------------------|
| Original Contract Amount | | <u>\$1,666,698.99</u> |
| Amendment No. 1 | | <u>\$ 70,049.00</u> |
| Amendment No. 2 | | <u>\$ 128,900.00</u> |
| Amendment No. 3 | | <u>\$ 699,834.84</u> |
| Amendment No. 4 | | <u>\$ 16,770.00</u> |
| Amendment No. 5 | | <u>\$ 589,878.00</u> |
| Amendment No. 6 | | <u>\$ 949,886.00</u> |
| Amendment No. 7 | | <u>\$ 586,703.68</u> |
| Amendment No. 8 | | <u>\$ 752,396.00</u> |
| Amendment No. 9 | | <u>\$ 605,853.00</u> |
| Amendment No. 10 | | <u>\$ 159,036.00</u> |
| Amendment No. 11 | | <u>\$ 350,496.00</u> |
| Amendment No. 12 | | <u>\$ 37,850.00</u> |
| Amendment No. 13 | | <u>\$ 241,964.00</u> |
| Amendment No. 14 | | <u>\$2,088,076.00</u> |
| Amendment No. 15 | | <u>\$ 560,509.88</u> |
| Amendment No. 16 | | <u>\$1,109,906.00</u> |


NEW CONTRACT AMOUNT **\$10,614,807.39**

Owner:

Consultant:



 Jim Gray
 Mayor
 Lexington Fayette Urban County Government
 200 East Main Street, 12th Floor
 Lexington, Kentucky, 40507



 David Sigler, P.E.
 Senior Principal
 Stantec Consulting Services, Inc.
 Formerly - ENTRAN
 400 East Vine Street, Suite 100
 Lexington, Kentucky, 40507-1577



 Attest



 Attest 4/23/2015