

# E.C. Matthews Co., Inc.

1218 South Broadway, Suite 375  
Lexington, Kentucky 40504  
Phone: 859.278.3131 Fax: 859.277.7903  
E-Mail: dsherwood@ecmatthews.com

**Project:** Woodland Park Rest Room Building

**Pricing submitted to:** LFUCG

**Date:** 7-Jul-22

**Price:** \$           (3,075.00)

**Pricing submitted re:** PCO 7  
site changes

**Summary of work:**

After meeting with Anthony Williams this date, it was decided to leave existing concrete as shown on the attached sketch. It was further decided to remove an area of asphalt on the west end of the project. The existing building footings will be sawn and removed from the sidewalk to remain.

The work described above summarizes E. C. Matthews Co.'s understanding of the task requested. Any work not included above is expressly excluded from this pricing. As itemized on the attached pricing breakdown, all materials labor and equipment required are included. This pricing is submitted in response to a request generated by the design team or Construction Manager to provide work not included in the Subcontractor' scope or in a manner different from what would be expected based on the project documents. If this pricing is provided in response to direction from the Construction Manager without the issuance of a PCO, by direction to proceed with the work either in writing or verbally, the Construction Manager agrees to the payment in the amount shown above for this change.



Submitted for Approval