



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: FEBRUARY 4, 2025

**SUBJECT: Authorization to execute Change Order No. 1 (Final) with Hinkle
Construction Services, LLC for the Squires Road Sidewalk Project**

Request: Authorization to execute Change Order No. 1 (Final) with Hinkle Construction Services, LLC in the amount of \$59,844.55 for additional work on the Squires Road Sidewalk Project. The total contract amount will increase from \$434,619.31 to \$494,463.86.

Purpose of Request: On February 1, 2024 (Resolution 049-2024), Council approved to execute an agreement (RFP No. 110-2023) with Hinkle Construction Services, LLC for the construction costs related to Squires Road Sidewalk project at a cost not to exceed \$434,619.31. The LFUCG Division of Engineering needs this action to adjust the contract amount for the Squires Road Sidewalk project as follows:

- Adjust bid quantities to actual constructed quantities
- Additional sidewalk & header curb
- Replace curb and gutter
- Rebuild intersection at Squires Road and service road.

Details of the changes are shown in the Change Order forms.

What is the cost in this budget year and future budget years? The cost in FY25 is \$59,844.55. No costs are anticipated in future budget years.

Are the funds budgeted? Yes, 3160-303202-3251-91714; SQUIRE_2016 CONST

File Number: 0157-25

Director/Commissioner: Burton/Albright

