




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 28, 2020

SUBJECT: Change Order No. 3 – Manchester and Willard St. Sanitary Sewer Improvements,
Contract No. 225-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 3 to the agreement with Lagco, Inc. for the Manchester and Willard St. Sanitary Sewer Improvements project, increasing the contract price by the sum of \$52,436.21 from \$2,280,830.00 to \$2,333,266.21 and extending the contract term 120 calendar days from July 3, 2020 to October 31, 2020.

Why are you requesting?

The requested change is for additional work due to unanticipated field conditions uncovered after beginning excavation. Additional surface milling and asphalt resurfacing are being added to the project at direction of the Kentucky Transportation Cabinet (KYTC). The contract time extension of (120) calendar days is necessary to complete the additional surface milling and asphalt resurfacing.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$52,436.21
The cost for future FY is: N/A

Are the funds budgeted?

Budgeted In: 4003-303408-3468-92811 2020 LFUCG MANCHESTER_2020 CONSTRUCT

Martin / Albright

