

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	June 26, 2023
		Project:	Gainesway Park Drainage Improvement
		Location:	3460 Milano Drive, Lexington, KY 40517
TO: Chad Huffman Haire Construction LLC. 11214 Decimal Dr. Louisville, KY 40299	Contract No.	5-2023	
	Original Contract Amt.	\$48,500.00	
	Cumulative Amount of Previous Change Orders		
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$48,500.00	
	Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	3000 sqft Turf Reinforment Mat		\$18,750.00
2	Rock Removal		\$1,450.00
3			
	Total decrease	\$0.00	
	Total increase		\$20,200.00
	Net Amount of this Change Order	\$20,200.00	
	New Contract Amount Including this Change Order	\$68,700.00	
	Percent Change - This Change Order		41.65%
	Percent Change - All Change Orders		41.65%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>Sam Futia</u> (Proj. Mngr.)		Date <u>6-26-23</u>	
Accepted by <u>Chad Huffman</u> (Contractor)		Date <u>6-28-23</u>	
Approved by <u>[Signature]</u> (Director)		Date <u>6/28/23</u>	
Approved by <u>[Signature]</u> (Commissioner)		Date <u>6/29/23</u>	
Approved by <u>Rinda Gordon</u> (Mayor or CAO)		Date <u>7/14/2023</u>	

**JUSTIFICATION FOR CHANGE**

CONTRACT NO. 5-2023

CHANGE ORDER: 1

1. Necessity for change: Additional length of Turf Reinforcement Mat through out storm water drainage ditches for erosion and sediment control. Removal of rock for installation of control structure and headwall.
2. Is proposed change an alternate bid? \_\_\_Yes X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? \_\_\_Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes X No  
If "Yes", will the policies be extended? \_\_\_Yes X No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None

Linda Gorton

Mayor

7/14/2023  
Date