

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	July 5, 2017	
Project:	Government Center Parking Garage Repair	
Location:	200 East Main	
To (Contractor): Browning Chapman, LLC 9900 Westpoint Drive, Suite 128 Indianapolis, IN 46256	Contract No.	034-2017
	Original Contract Amt.	\$144,230.00
	Cumulative Amount of Previous Change Orders	\$24,380.85
	Percent Change - Previous Change Orders	16.90%
	Total Contract Amount Prior to this Change Order	\$168,610.85
	Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Credit for unused repair allowance	\$1,961.72	\$0.00	
	Total decrease	\$1,961.72		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$1,961.72)		
	New Contract Amount Including this Change Order	\$166,649.13		
	Percent Change - This Change Order			-1.36%
	Percent Change - All Change Orders			15.54%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date	8/2/17
Reviewed / Accepted by	THP	(Consultant)	Date	8/2/17
Accepted by	William E. B... III	(Contractor)	Date	8/2/17
Approved by		(Director)	Date	8/2/17
Approved by		(Commissioner)	Date	8/2/17
Approved by		(Mayor or CAO)	Date	