

R-800-2015  
 Original R-323-2015  
 Contract # 317-2015

<b>LEXINGTON-FAYETTE URBAN COUNTY          GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	October 28, 2015
	Project:	Asphalt repair for tennis & basketball court
	Location:	Waverly Park
To (Contractor): Randle Davies Construction Co. LLC	Contract No.	38-2015
	Original Contract Amt.	\$49,880.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$49,880.00
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Tennis standard installation		\$5,000.00
	Total decrease	\$0.00	
	Total increase		\$5,000.00
	Net Amount of this Change Order	\$5,000.00	
	New Contract Amount Including this Change Order	\$54,880.00	
	Percent Change - This Change Order		10.02%
	Percent Change - All Change Orders		10.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 11/9/2015  
 Accepted by [Signature] (Contractor) Date 11/9-15  
 Approved by [Signature] (Director) Date 11/18/15  
 Approved by [Signature] (Commissioner) Date 11/20/15  
 Approved by [Signature] (Mayor or CAO) Date 8 Dec-2015


**JUSTIFICATION FOR CHANGE**

PROJECT: Asphalt Repair for Tennis &amp; Basketball Courts

CONTRACT NO. 38-2015

CHANGE ORDER: 2

1. Necessity for change: Tennis net standards reset due to poor base
2. Is proposed change an alternate bid? \_\_\_ Yes X No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor  
\_\_\_\_\_  
Date