

RECEIVED
SEP 06 2017
GRANTS & SPECIAL PROGRAMS

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date:	August 30, 2017
Page 1 of 2		Project:	Cader School House Sidewalk
To : Omni Commercial P. O. Box 34065, Lexington, KY. 40588		Location:	Caden Lane
		Purchase Order #	LF00147776
		Original Contract Amt.	\$25,900.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$25,900.00
		Change Order No.	1 Final
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Change grade of upper portion of sidewalk to improve drainage. Add rock an compact in lifts. Compact dirtwork around new desired height		\$2,900.00
		\$0.00	
	Total decrease		
	Total increase		\$2,900.00
	Net Amount of this Change Order	\$2,900.00	
	New Contract Amount Including this Change Order	\$28,800.00	
	Percent Change - This Change Order		10.07%
	Percent Change - All Change Orders		11.20%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Mgr.) Date <u>8/30/2017</u>			
Reviewed by <u>[Signature]</u> (Admin. Off. Sr.) Date <u>8-30-17</u>			
Approved by <u>[Signature]</u> (Commissioner) Date <u>8-31-17</u>			
Approved by <u>[Signature]</u> (Mayor or CAO) Date <u>OCT 26 2017</u>			


JUSTIFICATION FOR CHANGE

PROJECT: Caden School House Sidewalk

Purchase Order No. LF00147776

CHANGE ORDER: 1 Final

1. Necessity for change: To change sidewalk elevation to promote better drainage.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No impact on completion date.


Mayer

OCT 26 2017

Date